SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 3:55PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) . 04-0120F4
Diary #: Const Calendar Day: Date: - -

y 193 : y 423 . 05-Nov 2019 Frld.ay 04-SE-80-13.2/13.9
Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer:  Jefferson, Paul Approved Date: 23-Sep-13 Status: Approved
Weather

Temperature 7 AM 50 - 60
Precipitation 0

Working Day If no, explain:

12PM 50-

60 4PM 50 - 60

Condition

04-0120F4 Bid Item: 034
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-GTT.034

E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-CON.038

E Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-FPC.038

E Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-CON.038

W Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-FPC.038

W Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

X-E2C-ESF.038

E-W Line Cross Over E2 Cap Erect Shoring & Falsework

04-0120F4 Bid Item: 049
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.049

BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 193  Date: 05-Nov-2010 Friday

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L07-000.055

W Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L08-000.055

W Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L07-000.055

E Line Lift 07 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 055
AMERICAN BRIDGE/FLUOR, A JV

E-L08-000.055

E Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056

E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056

W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056

W Line Lift 05 OBG Erect structural steel (bridge box girder)
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 193  Date: 05-Nov-2010 Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056

W Line Lift 06 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L07-OBG.056

W Line Lift 07 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L07-ALB.056

W Line Lift 07 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO7-WEL.056

W Line Lift 07 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO7-CWT.056

W Line Lift 07 Counter Weight Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L0O8-WEL.056

W Line Lift 08 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L09-OBG.056

W Line Lift 09 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L09-ALB.056

W Line Lift 09 Align & Bolt
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 193  Date: 05-Nov-2010

Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L09-WEL.056

W Line Lift 09 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L09-CWT.056

W Line Lift 09 Counter Weight Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-LO5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L09-CB1.056

E-W Line Cross Over Lift 09 Cross Beam 1
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Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 193  Date: 05-Nov-2010

Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L09-CB2.056

E-W Line Cross Over Lift 09 Cross Beam 2

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L10-CB1.056

E-W Line Cross Over Lift 10 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L10-CB2.056

E-W Line Cross Over Lift 10 Cross Beam 2

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-ALB.056

E Line Lift 06 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO6-WEL.056

E Line Lift 06 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L07-OBG.056

E Line Lift 07 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-ALB.056

E Line Lift 07 Align & Bolt
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  [nspector Name Mathur, Lalit

Diary #: 193  Date: 05-Nov-2010

Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-WEL.056 E Line Lift 07 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056 E Line Lift 08 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-ALB.056 E Line Lift 08 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO8-WEL.056 E Line Lift 08 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L09-OBG.056 E Line Lift 09 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L09-ALB.056 E Line Lift 09 Align & Bolt

Di ary: Dispute
General Comments 056 E-L09-ALB.056 B
W2 Activities
*W2 Structural Concrete Bridge (Item 38)

*ABF’s laborers continuing to finish the concrete surface for Deviation Saddle.
*ABF’s laborers continue installing the expansion anchors for grout.
*ABF continues to remove the collars for E-Line Temporary Truss.
Activities at Site (Item 56, 60 & 63):
*ABF continues bolting the Cross Beams CB-9 and CB-10 to the OBG Lift 8-E & 8-W.
*ABF continues welding and bolting at the junction of 7-W and 8-W.
oLift 9-W was parked on the east end of the Pier 7 getting ready for erection.
*ABF removed the Lifting Frame from the Shear leg Crane.
*ABF took the Lifting Frame to Pier 7.
*ABF took the Shear Leg Crane back to Pier 7.
*ABF attached the back up bars for welding between Lift 8-E and 9-E at top.
‘E}I ddrRptbyBidltem Page 6 of 8




Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 193  Date: 05-Nov-2010 Friday

oLift E-Line Deviation Saddle (Item #60)

*ABF is preparing the Deviation saddles for erection.

*ABF continues to work on Deviation Saddles.

*ABF is moving Saddles into the southwest area of the yard.

*ABF continues to put sleeves on the anchor bolts.

*ABF has moved all saddles and cradles to the south west side of W2.

*ABF was testing the lifting of these pieces.

*ABF has still not received the support brackets for Deviation Saddles and as such can not proceed with
the Saddle erection.

Erect Hinge K Pipe Beam Activities (Item # 63)
*ABF continues to work on Hinge Pipe Beam High Strength Rods.
*ABF started to remove the plastic sleeves and the grease cover and put these back.

Pier 7 and Shear Leg Crane & Lifting Frame Activities (Item 55)
*The Lifting Frame was taken back to Pier 7.
*The Shear Leg Crane was taken back to Pier 7.

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060 E-E2C-ESA.060 E Line E2 Cap East Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 060 W-E2C-ESA.060 W Line E2 Cap East Saddle
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 063 E-W2C-HIK.063 E Line W2 Cap Hinge K
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 063 W-W2C-HIK.063 W Line W2 Cap Hinge K
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Mathur, Lalit Diary #: 193  Date: 05-Nov-2010 Friday

04-0120F4 Bid Item: 064 0-000-000.064 INSTALL STRUCTURAL STEEL (BRIDGE)(PIPE BEAM )(HINGE A)
AMERICAN BRIDGE/FLUOR, A JV
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